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Before Starting Phase 1: £ 262,000

Cash in Hand: £ 153,857

Before Phase Two - £ 428,000

Funding @ 6/7/2008 - £312,557

325,000

280,000

CPDP Costs @ 31/7/2008 - £ 72,855

• Construction work - £ 47,391

• Planning fees -  £ 2,149

• Professional fees - £ 16,617

• Surveys - £ 5,046

• Advertising - £ 750

• Mobilisation works - £ 902.

Total - £ 72,855

Anjuman-e-Ja’fariyya
Al-Zahra Centre Capital Project Funding Status
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